
COUNTY OF LOS ANGELES 
 

DEPARTMENT OF PUBLIC WORKS 
“To Enrich Lives Through Effective and Caring Service” 

 
900 SOUTH FREMONT AVENUE 

ALHAMBRA, CALIFORNIA  91803-1331 
Telephone: (626) 458-5100 
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ADDRESS ALL CORRESPONDENCE TO:
P.O. BOX 1460 

ALHAMBRA, CALIFORNIA 91802-1460 

IN REPLY PLEASE 

REFER TO FILE:   C-1  

February 22, 2005 
 
 
 
The Honorable Board of Supervisors  
County of Los Angeles  
383 Kenneth Hahn Hall of Administration  
500 West Temple Street  
Los Angeles, CA 90012 
 
Dear Supervisors: 
 
CHANGES IN WORK FOR PUBLIC WORKS CONTRACTS  
SUPERVISORIAL DISTRICTS 1, 3, 4, AND 5 
3 VOTES 
 
IT IS RECOMMENDED THAT YOUR BOARD: 
 

Find that the requested changes in work have no significant effect on the 
environment and approve the changes for the following construction contracts: 

 
Project ID No. APT4088911 (Capital Project GPC88911) - Fox Airfield Water 
System Upgrade, City of Lancaster (5), Sierra Cascade Construction, Inc., in 
amount of $23,610.00. 
 
Project ID No. FCC0000564 - Buena Vista Channel Improvements, City of 
Irwindale (1), SEMA Construction, Inc., in amount of $26,100.00. 
 
Project ID No. FCC0000803 - Sun Valley Watershed - Sun Valley Park Drain and 
Infiltration System, City of Los Angeles (3), Southwest Engineering, Inc., in 
amount of $187,418.10. 
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Project ID No. FCC0000870 - Project No. 569, Low Flow Diversion at Avenue I, 
City of Redondo Beach (4), Atlas-Allied, Inc., in amount of $9,156.00. 
 
Project ID No. RDC0014459 - Covina Boulevard at Bonnie Cove Avenue, et al., 
vicinity of Covina (5), C. T. & F., Inc., in amount of $14,630.34. 
 
Project ID No. RDC0014502 - Stimson Avenue at Lujon Street, et al., vicinities of 
Monterey Park, Whittier, Hacienda Heights, and Rowland Heights (1 and 4), 
Steiny and Company, Inc., in amount of $25,000.00. 
 
Project ID No. RMD1146035 - Parkway Tree Planting, Maintenance District 1 (As 
Needed), 2003-04, in the southeast area of Los Angeles County, vicinities of 
Industry, Diamond Bar, and Covina (1, 4, and 5), F. S. Construction, in amount of 
$49,670.00. 
 
Project ID No. RMD1446010 - Parkway Tree Trimming, Road Division 416, 
FY 2004-05, vicinities of Hacienda Heights and Whittier (4), Orozco Landscape 
and Tree Company, in amount of $13,797.00. 
 

PURPOSE/JUSTIFICATION OF RECOMMENDED ACTION
 
This action is to obtain Board approval for changes in public works contracts in support 
of the timely completion of the projects while avoiding delays and the potential for 
claims.  The descriptions of the changes, estimated costs, and the necessary time 
extension are listed in the enclosure for each contract.  
 
The Acting Director of Public Works has been authorized by your Board to order 
changes in work up to $10,000 for construction contracts.  Enclosed for your ratification 
are changes in work which I ordered for Project ID No. FCC0000870.  
 
Also enclosed for your authorization are changes in work in excess of my delegated 
limits which are required to complete Project ID Nos. APT4088911, FCC0000564, 
FCC0000803, RDC0014459, RDC0014502, RMD1146035, and RMD1446010. 
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Implementation of Strategic Plan Goals 
 
Approval of these changes in work, which are necessary to satisfactorily complete the 
projects, is consistent with the County Strategic Plan Goal of Service Excellence since 
the improved infrastructure will better serve the public. 
 
FISCAL IMPACT/FINANCING
 
The estimated change order amounts for these contracts range from $9,156.00 to 
$187,418.10.  
 
If these changes in work are not approved, contract completion will be delayed and 
increased costs incurred. 
 
Sufficient funds are available in the Board-approved appropriations for each of the 
respective projects to cover the costs of the requested changes.  Detailed cost 
breakdowns for each of the changes, together with contract cost summaries, are 
included in the enclosures. 
 
FACTS AND PROVISIONS/LEGAL REQUIREMENTS
 
Each of the subject contracts for the construction of public works improvements was 
awarded by your Board to the lowest responsible bidder in accordance with the 
California Public Contract Code, your Board=s directives, and as recommended by the 
Acting Director of Public Works. 
 
ENVIRONMENTAL DOCUMENTATION
 
The changes in work as described above and in the enclosures are within the limits of 
the Board-approved projects and do not change any conditions which resulted in the 
original environmental findings. 
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CONTRACTING PROCESS
 
Each contract provides that the contractor be compensated for changes in the work as a 
result of changes to the original plans and specifications or changed conditions 
encountered during the course of construction.  The costs of each of the changes are 
based on contract unit prices, time and materials methods, or negotiated under the 
provisions of the contract specifications.  The methods for arriving at the costs of the 
changes are included in the enclosures. 
 
IMPACT ON CURRENT SERVICES (OR PROJECTS)
 
Approval of the requested changes by your Board will ensure the timely completion of 
work under each of the respective contracts and result in complete and usable facilities. 
 
CONCLUSION 
 
Please return one approved copy of this letter to Public Works. 
 
Respectfully submitted, 
 
 
 
DONALD L. WOLFE 
Acting Director of Public Works  
 
PB:er 
O:\Section\Administration\Board\Ciw\02-22-05LTR.doc 
 
Enc. 8 
 
cc: Chief Administrative Office 

County Counsel 
Office of Affirmative Action Compliance 



 

CHANGE IN WORK (AUTHORIZE) 
February 22, 2005 
 
 
 
PROJECT ID NO. APT4088911 (CAPITAL PROJECT GPC88911), FOX AIRFIELD 
WATER SYSTEM UPGRADE (City of Lancaster), Supervisorial District 5, 
Contractor:  Sierra Cascade Construction, Inc. 
 
Project Description: 
 
Construction of 12" and 16" cast iron or steel water mains. 
 
Changes in Work: 
 
(1) Exploratory Excavations for Waterlines $15,000.00 
(2) Relocate Existing 4" Deep Water main  5,110.00 
(3) Replace Broken Fire Hydrant      3,500.00
 
 Total $23,610.00 
 
Description of Changes: 
 
(1) Your Board previously approved a change in work to have the contractor perform 
exploratory excavations to determine the exact depths and locations of the existing 
waterline and reclaimed waterline.  The cost for this work will exceed the estimate by 
the amount shown. 
 
(2) It will be necessary to relocate an irrigation water main to be compatible with the 
new hydrotank foundation site.  This irrigation water main was not shown on the plans.  
 
(3) It will be necessary to have the contractor replace a broken fire hydrant.   
 
The costs for Items 1 through 3 will be based on time and materials methods as 
provided in Subsection 3-3 of the contract specifications.  
 
Necessary funds for these changes will be funded from the Aviation Capital Projects 
Fund.  
 
Twenty-four additional working days will be required because of these changes. 
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Revised Contract Amount: 
 
 Original contract amount $516,347.70 
 Changes in work previously approved  
        by your Board  140,076.56 
 Changes in work to be authorized   23,610.00
 
 Revised Contract Amount $680,034.26 
 
TKB:en 
O:\Projects\Aviation\APT4088911\Board\CIW2.doc 
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CHANGE IN WORK (AUTHORIZE) 
February 22, 2005 
 
 
 
PROJECT ID NO. FCC0000564, BUENA VISTA CHANNEL IMPROVEMENTS  
(City of Irwindale), Supervisorial District 1, Contractor:  SEMA Construction, Inc. 
 
Project Description: 
 
Replacement of an existing concrete trapezoidal channel with a rectangular reinforced 
concrete channel and reinforced concrete double box conduit of greater capacity, 
construction of an access road and invert access ramp, and other appurtenant work.   
 
Changes in Work: 
 
(1) Variations in Bid Quantities $14,400.00 
(2) Buena Vista Street Paving  16,400.00 
(3) Delete Joint Sealant on Channel Walls          (4,700.00) 
 
 Total $26,100.00 
 
Description of Changes: 
 
(1) The original contract amount is based upon estimated quantities of the various bid 
items.  The contractor is paid based on the actual quantities used.  The increase in 
contract price reflects the net adjustment due to variations between estimated bid 
quantities and actual quantities.  
 
(2) There was a delay by the City of Irwindale in the opening of the New Buena Street.  
During excavation for the construction of the new channel, the contractor had to 
stockpile excavated materials on the unopened street.  After construction of the 
channel, the contractor restored a portion of the street that was used for stockpiling by 
resurfacing it with 2" new asphalt concrete pavement.  The contractor agreed to pay 30 
percent of the total cost.  The amount due to the contractor is shown above. 

 
(3) The contract drawings call for a 9" wide external joint sealant to be installed at the 
construction joints on the backfill side of the channel walls.  After the contractor built 
these walls, it was determined that the space between the wall joints was less than 
specified and sealant was not required.  The item was deleted from the contract 
resulting in a credit to the contract in the amount shown.  
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The costs for Item 1 were based on contract unit prices.  The costs for Items 2 and 3 
were negotiated as provided in Subsection 3-2 of the contract specifications.  
 
No additional working days will be required because of these changes. 
 
Revised Contract Amount: 
 

Original contract amount $4,502,718.20 
Changes in work previously approved       201,980.26 
    by the Board 
Changes in work to be authorized       26,100.00 

 
Revised contract amount $4,730,798.46 

 
AD:en 
O:\Projects\Programs - Flood\BuenVistaChannel (FCC0000564)\Board\CIW7&8.doc 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

 
-2B- 



 

CHANGE IN WORK (AUTHORIZE) 
February 22, 2005  
 
 
 
PROJECT ID NO. FCC0000803, SUN VALLEY WATERSHED - SUN VALLEY PARK 
DRAIN AND INFILTRATION SYSTEM (City of Los Angeles), Supervisorial District 3, 
Contractor:  Southwest Engineering, Inc. 
 
Project Description: 
 
Construction of two stormwater infiltration basins and a reinforced concrete pipe storm 
drain, installation of stormwater treatment and telemetry systems, and other 
appurtenant work. 
 
Changes in Work: 
 
(1) Construct Three Groundwater Monitoring Wells $180,000.00 
(2) Reroute Tennis Court Electrical Conduits    7,418.10 
 

Total  $187,418.10 
 
Description of Changes: 
 
(1) It will be necessary to construct three groundwater monitoring wells in order to 
monitor the project's impact on groundwater quality and quantity.  This work is not 
shown on the plans. 
 
(2) Your Board previously approved a change in work for rerouting of underground 
electrical conduits that provide power to the existing tennis courts. The cost for this work 
will exceed the original estimate by the amount shown.   
 
The cost for Item 1 will be negotiated as provided in Subsection 3-2 of the contract 
specifications. The cost for Item 2 will be based on time and materials methods as 
provided in Subsection 3-3 of the contract specifications.  
 
Twenty additional working days will be required because of these changes. 
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Revised Contract Amount: 
 

Original contract amount $5,223,300.00 
Changes in work previously approved 
    by the Board       12,000.00 

 Changes in work to be authorized     187,418.10 
 

Revised contract amount $5,422,718.10 
 
HK:er 
O:\PROJECTS\PROGRAMS - FLOOD\SUNVALLEYPARKMULTIUSEPROJECTS (FCC0000803)\CHANGES\CIW2.DOC 
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CHANGE IN WORK (RATIFY) 
February 22, 2005 
 
 
 
PROJECT ID NO. FCC0000870, PROJECT NO. 569, LOW FLOW DIVERSION AT 
AVENUE I (City of Redondo Beach), Supervisorial District 4,  
Contractor:  Atlas-Allied, Inc.  
 
Project Description:   
 
Construction of a low-flow diversion weir in an existing reinforced concrete pipe; a 
reinforced concrete stormwater/sediment separator; and a reinforced concrete sump 
with pumps, a control system, and discharge pipes. 
 
Changes in Work: 
 
(1) Relocation of Control Panel $3,500.00 
(2) Sidewalk Repair 5,656.00 
 
 Total $9,156.00 
 
Description of Changes: 
 
(1) At the request of the City of Redondo Beach, the project control panel will be 
relocated.  The relocation involves the removal and modification of a planter, irrigation 
equipment, decorative stone masonry work, and concrete paving.   
 
(2) It will be necessary to reimburse the contractor for the repair of the sidewalk that 
has settled adjacent to the excavation area.  This work is not shown in the plans.  
 
The costs for Items 1 and 2 will be negotiated as provided in Subsection 3-2 of the 
contract specifications. 
 
Eight additional working days will be required because of these changes. 
 
Revised Contract Amount: 

 
Original contract amount $383,616.00 
Changes in work to be ratified       9,156.00 

 
Revised contract amount $392,772.00 

 
JRP:tn 
O:\Projects\Programs - Flood\Project569LowFLowDiversion (FCC0000870)\Board\CIW#2.DOC 
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CHANGE IN WORK (AUTHORIZE) 
February 22, 2005 
 
 
 
PROJECT ID NO. RDC0014459, COVINA BOULEVARD AT BONNIE COVE AVENUE, 
ET AL. (in the vicinity of Covina), Supervisorial District 5, Contractor:  C. T. & F., Inc.  
 
Project Description:   
 
Installation of traffic signals and striping and pavement markings. 
 
Changes in Work: 
 
(1) Variations in Bid Quantities $  2,130.34 
(2) Exploratory Excavations         3,000.00 
(3) Relocate Service Cabinet   7,500.00 
(4) Modify Traffic Signal Poles   2,000.00 
 
 Total $14,630.34 
 
Description of Changes: 
 
(1) The original contract amount is based upon estimated quantities of the various bid 
items.  The contractor is paid based upon actual quantities used.  The increase in 
contract price reflects the net adjustment due to variations between estimated bid 
quantities and actual quantities. 
 
(2) It will be necessary to compensate the contractor to perform exploratory 
excavations to determine the location of underground utilities.  This work is not shown in 
the plans.   
 
(3) It will be necessary to compensate the contractor for the relocation of a service 
cabinet partially blocking access to a private property.  This work is not shown in the 
plans. 
 
(4) It will be necessary to modify several traffic signal poles and luminaire mast arms 
to provide required clearance from powerlines.  This work is not shown in the plans.   
 
The costs for Item 1 will be based on contract unit prices.  The cost for Item 2 is 
stipulated in the contract specifications.  The costs for Items 3 and 4 will be based on 
time and materials methods as provided in Subsection 3-3 of the contract specifications. 
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Seven additional working days will be required because of these changes. 
 
Revised Contract Amount: 

 
Original contract amount $237,521.30 
Changes in work to be authorized     14,630.34 

 
Revised contract amount $252,151.64 

 
JRP:tn 
O:\Projects\Programs - Road\Traffic\CovinaBlvd@BonnieCoveAveEtAl (RDC0014459)\Board\CIW#1,2,3&4.DOC 
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CHANGE IN WORK (AUTHORIZE) 
January 22, 2005 
 
 
 
PROJECT ID NO. RDC0014502, STIMSON AVENUE AT LUJON STREET, ET AL. (in 
the vicinities of Monterey Park, Whittier, Hacienda Heights, and Rowland Heights), 
Supervisorial Districts 1 and 4, Contractor:  Steiny and Company, Inc.  
 
Project Description: 
 
Installation of traffic signals and striping and pavement markings and the construction of 
curb ramps, sidewalk, and curb and gutter. 
 
Changes in Work: 
 
(1) Exploratory  Excavations $  6,000.00 
(2) Shorten Traffic Signal Standards  7,000.00 
(3) Explore and Construct Around Existing Utilities 12,000.00 

 
 Total $25,000.00 
 
Description of Changes: 
 
(1) It will be necessary for the contractor to perform exploratory excavations to 
determine the location of underground utilities.  This work is not shown on the plans.  
 
(2) It will be necessary to shorten two traffic signal standards at the project site due to 
a conflict with an overhead utility at Norwalk Boulevard and Reichling Lane.  This work 
is not shown on the plans.  
 
(3) It will be necessary to perform additional excavation and exploration in order to 
construct the new facilities around existing underground obstructions encountered at the 
intersection of Colima Road and Lake Canyon.  This work is not shown on the plans.       
 
The cost for Item 1 is stipulated in the contract.  The costs for Items 2 and 3 will be 
based on time and materials methods as provided in Subsection 3-3 of the contract 
specifications.     
 
Fifty-two additional working days will be required because of these changes. 
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Revised Contract Amount: 

Original contract amount $399,554.95 
 Changes in work to be authorized        25,000.00 
 

Revised contract amount $424,554.95 
 
SMA:er  
O:\Projects\Programs - Road\Traffic\StimsonAve@LujonStEtAl (RDC0014502)\Board\CIW#1.doc 
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CHANGE IN WORK (AUTHORIZE) 
February 22, 2004 
 
 
 
PROJECT ID NO. RMD1146035, PARKWAY TREE PLANTING, MAINTENANCE 
DISTRICT 1 (AS NEEDED), 2003-04 (in the southeast area of Los Angeles County, in 
the vicinities of Industry, Diamond Bar, and Covina), Supervisorial Districts 1, 4, and 5, 
Contractor:  F. S. Construction 
 
Project Description: 
 
Planting of parkway trees on an as-needed basis. 
 
Change in Work: 
 
Plant Additional Trees $49,670.00 
 
Description of Change: 
 
To meet the intent of the contract, it will be necessary to plant additional trees.  The cost 
for this change includes concrete saw cutting and removal, and the placement of new 
tree well covers.  The cost for this work will be based on contract unit prices. 
 
No additional working days will be required because of this change. 
 
Revised Contract Amount: 

Original contract amount $  95,450.00 
Change in work to be authorized   49,670.00 

 
Revised contract amount $145,120.00 

 
ERL:en 
O:\Projects\Road Maintenance\Trees\PkwyTreePlantMD1AsNeeded2003-04 (RMD1146035)\Board\CIW1.doc 
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CHANGE IN WORK (AUTHORIZE) 
February 22, 2005 
 
 
 
PROJECT ID NO. RMD1446010, PARKWAY TREE TRIMMING, ROAD DIVISION 416, 
FY 2004-05 (in the vicinities of Hacienda Heights and Whittier), Supervisorial District 4, 
Contractor:  Orozco Landscape and Tree Company 
 
Project Description: 
 
Trimming and removal of parkway trees. 
 
Changes in Work: 
 
(1) Variations in Bid Quantities ($     903.00) 
(2) Remove Trees and Stumps 14,700.00 
 
 Total  $13,797.00 
 
Description of Changes: 
 
(1) The original contract amount is based upon estimated quantities of the various bid 
items.  The contractor is paid based upon actual quantities used.  The decrease in 
contract price reflects the net adjustment due to variations between estimated bid 
quantities and actual quantities. 
 
(2) It will be necessary to remove additional trees and stumps.  This work is not shown 
on the plans. 
 
The costs for Item 1 will be based on contract unit prices.  The cost for Item 2 was 
negotiated as provided in Subsection 3-2 of the contract specifications. 
 
Thirty additional working days will be required because of these changes. 
 
Revised Contract Amount: 

Original contract amount $68,936.00 
Changes in work to be authorized   13,797.00 

 
Revised contract amount $82,733.00 

 
ERL:er 
O:\Projects\Road Maintenance\Trees\PkwyTreeTrimRD416FY2004-05 (RMD1446010)\Board\CIW1.doc 
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